

# EXHIBIT 2

**DRAFT**  
**For discussion purposes only**

To: Tom Buttermore  
Ron Conescu  
Mary Meadows  
Allen Kahn (Sybase)

Bill Cook (Sybase)  
Deric Nobles (Sybase)  
Dardier Rogers (Sybase)

March 15, 1996

**D R A F T**  
For discussion purposes only

**Navigator Feature Release Plan 3/15/96**

The following is a list of features requested for front-end Navigator development and their associated tasks. Please note: This list is preliminary and is for discussion purposes only. AP=Approved by Steering Committee.

INFORMATION REDACTED

Private/Proprietary

**DRAFT**  
For discussion purposes only

INFORMATION REDACTED

Private/Proprietary

**DRAFT**

INFORMATION REDACTED

AP	Concent Design	April 1	May 15	May 15	Develop Team
VN-9: Restructuring Phase 1 - Navigator "Kernel"					
			May 15	1	\$144k

**D R A F T**  
For discussion purposes only

INFORMATION REDACTED

Private/Proprietary

**DRAFT**  
For discussion purposes only

ClickStream	April 15	June 15	July 1	Develop Team
Concept Design			July 1	
Implement Clickstream in IMS		June 15	July 1	Meadows
Implement Clickstream in Navigator		June 15	July 1	Conescu

INFORMATION REDACTED

**DRAFT**  
For discussion purposes only

INFORMATION REDACTED

Private/Proprietary